
WESTBROOK CITY COUNCIL 
COMMITTEE OF THE WHOLE MEETING AGENDA 

MONDAY MARCH 2, 2020 AT 6:00 PM 
WESTBROOK HIGH SCHOOL ROOM 114 

 
 

Westbrook City Council’s Committee of the Whole, chaired by Councilor David Morse, will meet on Monday 
March 2, 2020 at 6:00pm, immediately prior to a regular City Council meeting. The agenda items are as 
follows:  
 

1. Appeal of Insurance Claim Denial – Maple Street Sewer Line 



 
 
          January 20, 2020 
 
Dear City Council Members, 
 
On Wednesday, May 15th, 2019 I came home from work to learn that the City had disconnected my 
private sewer line as part of the Maple Street sewer separation project.  I was told in an email dated May 
20th that the City was “under the impression that the new sewer was going exactly in line with the 
existing sewer.” Sadly this was not the case; the plans for the new line had it 2 feet higher than the 
original line in front of my house.  As a result, the City was unable to reattach my home to the new sewer 
line. Furthermore, I was told I would need to install an entirely new private sewer line to restore service 
to my home. The City encouraged me to call a plumber to start the process.  I did just that. Unfortunately, 
I learned from my plumber installing a new sewer line 2 feet higher would make the bathroom in my 
basement no longer functional.  One of the main reasons I purchased my home in 2003 was because of 
the existing half bath in the basement; it provided a private guest space for my mother when she visits. 
 
In that same May 20th email, Katherine Kelley stated the City “found during construction that the old 
sewer main changed slope dramatically between the two manholes, which is highly unusual.” 
My appeal is based on the simple fact the City never took appropriate measures to verify the design for 
the new main before beginning the project.  There were three, very simple measures the City could have 
and should have done in the design phase of the project to learn/verify the location of the main. 
 

1) The City should have taken onsite measurements to verify the new design.  At no time did anyone 
ask to take measurements of my sewer lateral.  This easy measurement could have been taken in a 
couple of minutes and is often considered an essential step in (re)design projects by professionals. 
 

2) The City should have referred to the existing city maps that show the locations of all residential 
pipes.  I was told by city personnel that anytime road work is done, careful measurements are 
taken noting exact locations of underground pipes – including lateral sewer lines.  The line the 
City disconnected on May 15th was the original sewer line installed when my house was built in 
the 1940s.  City records must exist documenting its location as road work has certainly been done 
on the street since the 1940s.  If the City had referred to the existing maps, or made them available 
to the designers of the new line, they would have seen the location and elevation of my sewer 
lateral and recognized the old sewer main sloped between the manholes. 

 
3) Finally, the city could have easily sent a camera down the old sewer main to ensure the new 

design was accurate.  Video sewer inspections are common practice, easy, and inexpensive.  The 
city used a camera in the new main to ensure it was constructed properly, why didn’t they do it in 
the design phase?  Had they done that, they would have easily seen the slope change in the main. 

 
If the City had done any one of these simple actions, this entire situation would have been avoided.  
Instead, the city simply guessed the main stayed level between the two manholes.  



 
In an email dated December 16th, 2019 Katherine Kelley stated "the City does not have any liability for 
existing conditions of sewer services that we were not aware of." The fact that the City was 
unaware of the location of the original sewer line was because short cuts were take during the design 
phase of the project.  It’s not the intent of the state law to protect the City when it is negligent.   As seen 
below, a governmental entity is liable for its negligent acts. 
 

§8104-A. Exceptions to immunity 
 4.  Road construction, street cleaning or repair.  A governmental entity is liable for its negligent acts or 
omissions arising out of and occurring during the performance of construction, street cleaning or repair operations 
on any highway, town way, sidewalk, parking area, causeway, bridge, airport runway or taxiway, including 
appurtenances necessary for the control of those ways including, but not limited to, street signs, traffic lights, 
parking meters and guardrails. A governmental entity is not liable for any defect, lack of repair or lack of sufficient 
railing in any highway, town way, sidewalk, parking area, causeway, bridge, airport runway or taxiway or in any 
appurtenance thereto.   
 
           Sincerely, 
 
          Kimberly Blenk 
          29 Maple Street  
          Westbrook, Maine 
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September 18, 2019 
       
Kimberly Blenk 
29 Maple Street 
Westbrook, ME 04092 
 
 
RE: Our Insured:   City of Westbrook 

Insurance Company:   Argonaut Insurance Company 
Our File:   TNT-0155017 
Date of loss:   5/15/19 

 
 
Dear Ms. Blenk: 
 
Trident Insurance Services, LLC is a claims administrator for Argonaut Insurance Company, the 
liability insurance carrier for City of Westbrook. We are in receipt of your notice of claim to City 
of Westbrook in which you are seeking payment for repair work to reconfigure your private 
sewer line, which no longer connects to the City sewer main following the City’s replacement of 
the City sewer main on or about 5/15/19. 
 
The purpose of this letter is to notify you of our position that City of Westbrook is not legally 
liable for this incident or your damages. Pursuant to the Maine Tort Claims Act, 14 M.R.S.A § 
8103, except as otherwise expressly provided by statute, all governmental entities shall be 
immune from suit on any and all tort claims seeking recovery of damages. We have completed 
our review of this loss and have concluded that City of Westbrook would be immune from 
liability in this matter as this incident does not fall under any of the expressed exceptions to the 
Maine Tort Claims Act.  
 
In light of the above, we must respectfully deny your claim against City of Westbrook and we will 
make no voluntary offers of settlement.   
 
The forgoing in no way constitutes, nor should be considered as, a waiver or relinquishment by 
Trident Insurance Services LLC, City of Westbrook, or their insurer of any and all defenses and 
rights available to them under the applicable laws and statutes and under the terms or 
provisions of the insurance policy.  Additionally, the foregoing in no way restricts or limits Trident 
Insurance Services LLC, City of Westbrook, or their insurer from relying upon and/or asserting 
additional grounds or defenses that are, or may become, available to them. 
 
Should you wish to discuss this further I can be reached at 413-773-6332.   
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Respectfully,   
Argonaut Insurance Company  

 
Jennifer Richard 
Senior Claims Adjuster 
P: 413-773-6332 
E: jerichard@tridentpublicrisk.com 
 
cc:  City of Westbrook 
 P&C Insurance     
 
Required on correspondence: It is a crime to knowingly provide false, incomplete or misleading 
information to an insurance company for the purpose of defrauding the company. Penalties may 
include imprisonment, fines or denial of insurance benefits.  
 



 

City of Westbrook 
DEPARTMENT OF PUBLIC SERVICES & ENGINEERING 

371 Saco Street  Westbrook, Maine 04092 (207) 854-0660   

 
To:   Jenn Pratt (Finance Department) 
From:  Katherine Kelley (Wastewater Division) 
Subject: Sewer Incident – 29 Maple Street 
 
 
Dear Jenn, 
 
Over the past few months, we have been working with Kimberly Blenk at 29 Maple Street in an attempt to 
come to a resolution regarding her sewer lateral from the sewer main to her house.  Below is a discussion 
of the timeline of events. 
 
The City hired Gorrill Palmer Consulting Engineers Inc. in 2017 to design the Combined Sewer Overflow 
(CSO) project.  Part of the design package included a survey of property owners’ basements so that the City 
could get an accurate elevation of all sewer laterals and ensure the new sewer main did not cause a conflict.  
Several property owners, including Ms. Blenk, either refused access or did not respond to the request sent 
by mail. 
 
On Thursday, May 8th, 2019, the City was made aware by David Margolis-Pineo, the City Representative 
on the 2018-19 CSO project, that there was an issue with the existing sewer line on Maple Street between 
SMH 105 and SMH 106.  The sewer line was 15 inches higher than the existing sewer, due to the sewer 
main unexpectedly changing drastically in elevation near SMH 106.   
 
On Wednesday, May 15th, 2019, the City was made aware that the Contractor (Gorham Sand & Gravel) 
was able to make all the existing sewer laterals work, except for 29 Maple Street.  To make the gravity line 
work with the new sewer main location, the lateral would need to be moved up higher on the foundation.  
It was also found around this time that the 29 Maple Street basement contained a utility sink and a toilet.  
As a follow-up, the City checked the permit records of this property and found that no utility sink or toilet 
had been previously permitted in the basement portion of this property from the Code Enforcement Office. 
  
On Monday, May 20th, 2019, a letter was sent out by this office via email stating that the City was aware 
of the issue and detailed three different options available to make the new sewer connection work.  These 
three options include (1) abandoning the existing utility sink and toilet; (2) installing an exterior grinder lift 
station or (3) moving the toilet and utility sink so that the sink is plumbed into a toilet with a grinder pump.  
Since this letter was sent, the City has been working on cost proposals for the work while awaiting a 
response as to which option Ms. Blenk desired for a permanent connection to the sewer main. 
 
On Thursday, May 23rd, 2019, a temporary solution was installed by the Contractor as directed by the City 
that involved a small lift station to transport the sewage at 29 Maple Street from the property to the new 



sewer main elevation.  During the time from when the City was made aware of the problem to May 23rd, 
two separate quotes were acquired for both option 2 and option 3. 
 
On Friday, June 7th, 2019, the City received notice via Ms. Blenk’s counsel of her desire to relocate the 
bathroom and replumb the utility sink. 
 
On Tuesday, June 11th, 2019, a letter was sent out with an offer of $3,250 to aid in re-piping the line and 
remove and seal the old sewer line and 2 fixtures.  This figure was obtained by David Margolis-Pineo, the 
City’s representative on the project, through Warren Mechanical. 
 
On Friday, June 21st, 2019, the City received a letter from Kimberly Blenk saying she is not happy with the 
offer and would like the City to incur the total cost of relocating her sewer service and her bathroom for a 
total of $19,950.00.   
 
The City did not have any way of knowing a utility sink and toilet were in the basement of the property and 
could not determine that the elevation of the lateral would conflict with the new City sewer since the City 
inspectors were not allowed to enter the property to confirm this issue.  The City does not have any liability 
for the existing condition, which could have been identified if the work in Ms. Blenk’s basement had been 
properly permitted.   
 
Should any of the support documentation be needed for reference/verification, feel free to contact me for 
this information. 
 
 
Sincerely, 
 

 

 

Katherine S. Kelley, P.E. 
Wastewater Division Manager 
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Meeting Notes w/ City of Westbrook 
 
Project:  Maple Street and New Gorham Road SS                                   GPCEI Project No:  3283 

Client:  City of Westbrook       

Date: August 9, 2017 (Wednesday) 

Time: 6:00 – 7:30 PM 

Location: Westbrook Public Works                                                           

Attendees 

 Eric Dudley 

 Katherine Gray 

 Will Haskell 

 Owen Chaplin 

 Jay Arnold 
 Neighborhood residents (see attached sign-in sheet) 

Maple Street Neighborhood 

 Will Haskell introduced the project. 

 Project bid advertisement is scheduled for this winter (2018 construction). 

 Maple Street residents objected to the proposed sidewalk shown on the 30% plans. 

According to some residents, Maple Street has low traffic and a sidewalk isn’t necessary. 

 Maple Street residents concerned with roadside drainage. GP will add curbing to both 

sides of Maple Street. 

 #44 E Valentine Street resident had concerns with the following: 

1. Proposed Maple St sidewalk impacts to lilac bush, flower boxes 

2. Drainage at driveway on Maple Street 

3. Overall proximity of proposed sidewalk on Maple Street relative to her 

house 

 #30 Maple Street resident had concerns with the following: 

1. Proposed sidewalk impacts to large trees along property line. 

2. Location of proposed catch basin 

3. Low points in yard 

 #47 Maple Street resident doesn’t want to lose tree that appears to be conflicting with 

existing water service on Union Street. According to Jay Arnold, PWD has a 10’ clearing 

requirement for all water services. City to replace tree after construction. 

 #34 Union Street resident thinks her existing sewer lateral is Orangeburg pipe material. 

 Residents had concerns with pavement condition on Union Street. Union Street is 

proposed to full depth reconstruction from Spring Street to Maple Street (trench cap 

from Maple Street to Middle Street). 

New Gorham Road Neighborhood 

 One (1) resident was in attendance. 

 Replace existing catch basin at Station 32+40, RT. Consider a cast iron curb inlet to help 

“straighten out” the curb and sidewalk. 

 #137 New Gorham Road resident had concerns with roadway drainage adjacent to his 

property: 

1. Roadside catch basin (Sta. 32+40, RT) – hydraulics 

2. 36” corrugated metal cross culvert – condition of pipe 
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Meeting Notes w/ City of Westbrook 

 
Project:  Maple Street and New Gorham Road SS                                   GPCEI Project No:  3283 
Client:  City of Westbrook       
Date: December 13, 2017 (Wednesday) 
Time: 6:00 – 7:30 PM 
Location: Westbrook Public Works                                                           

Introduction 
 Sign-In Sheet 
 Neighborhood head count 

Maple Street Neighborhood 
 Sidewalk on Maple Street removed. 

1. Curb both sides 
 Drainage Improvements (Maple) 

1. Added curb both sides 
2. Adjusted vertical alignment 
3. Added catch basins 

1. Stormwater Treatment – Inserts (sediment, trash, vegetation, 
oil/grease, dissolved metals (lead, copper) 

 Sewer Improvements 
1. Union, Roosevelt, Maple 
2. Sewer services replaced to ROW 

 Water Improvements 
1. Union, Roosevelt, McKinney, Maple 

 Roadway Improvements 
1. Reconstruct Union and Maple 
2. Overlay Roosevelt 
3. Driveways repaved to ROW 

New Gorham Road Neighborhood 
 Sewer Improvements 

1. New Gorham and Fairlawn 
2. Sewer services replaced to ROW 

 Drainage Improvements (Fairlawn) 
1. Improve ditching 
2. Adjusted vertical alignment 
3. Added catch basins and underdrain 

 Water Improvements 
1. New Gorham Rd 
2. Temporary water on Fairlawn 

 Roadway Improvements 
1. New Gorham Road 

1. Strip and repave 
2. Reconstruct sidewalk 
3. Reset curb – is all exist curb granite?  

2. Fairlawn Street 
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1. Reconstruct 
2. Widen 

Conclusion 
 Anticipated Bid Advertisement Date – January 2018 
 Anticipated Construction Start Date – May 2018 
 Sign – In Sheet 





May 15, 2017 
 
To: Maple Street and New Gorham Road Neighbor 
 
Subject:  Maple Street and New Gorham Road Neighborhood Wastewater Separation Project 
                 Sewer Service Evaluation 
 
Dear Neighbor: 
 
The City of Westbrook has retained Gorrill Palmer to prepare design plans for the Maple Street and New Gorham 
Road Neighborhood Wastewater Separation Project. As part of the design process for this project, we are 
reaching out to property owners in the project area to schedule and conduct house sewer service evaluations. 
These evaluations will help us identify the sewer service locations and assist us with the new sewer design. 
 
To assist us in scheduling the sewer service evaluations, we request that you contact us to: 

• Confirm or decline participation in the sewer service evaluation. Participation is voluntary, but will help 
us prepare accurate design plans 

• Schedule an evaluation date for one of the dates/times noted below: 
 

For Maple Street, Union Street, and Roosevelt Street Property Owners: 
o Wednesday, May 24 between 4:00 pm and 8:00 pm 
o Thursday, May 25 between 4:00 pm and 8:00 pm 
o Saturday, May 27 between 8:00 am and Noon 

 
For Fairlawn Avenue and New Gorham Road Property Owners: 

o Saturday, May 27 between 8:00 am and Noon 
o Monday, May 29 between 4:00 pm and 8:00 pm 
o Tuesday, May 30 between 4:00 pm and 8:00 pm 

 
The attached Sewer Evaluation Form outlines the type of information we will be retrieving during the evaluation.  
 
The construction in your neighborhood will likely occur sometime between April 2018 and November 2018. Public 
information meetings will be scheduled later this year as the design progresses. 
 
Please contact Robin Googins of our office at rgoogins@gorrillpalmer.com, or 207-772-2515 to schedule your 
appointments, or if you have any questions.  
 
Sincerely, 
Gorrill Palmer 

 
 
Will Haskell, P.E. 
Principal 
 
CC:   Katherine Gray, City of Westbrook 
JN 3283/abutters sewer evaluation_05-15-17.docx 

mailto:rgoogins@gorrillpalmer.com


SEWER EVALUATION FORM 
 

City Representatives(s):_____________________________________ 
                         _____________________________________ 
 

Homeowner’s Name: ______________________________ 

Address: ________________________________________ 

Person(s) Present for Evaluation: ______________________ 

 

Sewer Exit Point(s) Visible? _______ (If yes, show location on sketch) 
Are there multiple Exit Points? __________________  
Is their evidence that sewer is run through slab? _________ 
Distance from Corner of Foundation: ____________________ (Show on Sketch) 
Distance from Top of Foundation/Subfloor (Circle One) to Pipe Invert: ____________________ 
Distance from Top of Foundation/Subfloor (Circle One) to Basement Floor: ________________ 
Type/Size of Pipe: __________________________  
 
Floor Drains? _______ Bathrooms in Basement? ______ Roof Gutters? ______ (If yes, show location on sketch) 
(If yes to previous question) Are gutters discharged to surface? _____ (If no, show location on sketch) 
Is there a Sump Pump?______ Where does it discharge? _______ 
 
Any drainage inlets around the property? ________________________________ 
Any low spots in lawn? __________________________________________ 

 

Sketch 
Comments:       

        
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      



Maple and New Gorham Road Sewer- Westbrook

Septic Evaluations - Overall 
JN 3283

Thur. June 1st 15 mins. DECLINE

PROPERTY LOCATION OWNER NAME(S) EVALUATION APPT TIME PHONE EVALUATION NOTES

Maple Street

6 Kitchen, Andrew Thur. June 1st 5PM 645-4595

9 Anderson, Raymond

10 Durgin, Kristie Thur. June 1st 4PM 332-6935

14 Richard, Linda

21 Gilliard, Laura

24 Gore, Kevin

29 Blenk, Kimberly

30 Smith, Marjorie

35 Barrows, Rebecca

37 Grimmett, Michael Mon. June 5th 4:15PM 591-5725 Emailed Request / Phoned Confirmation

41 Skolas, John

42 Marsden, Kevin

44 Bozsik, Bryan

47 Skolas, John Sat. June 3rd 8AM 854-0177

81 Foley, Christopher

84 Strehlke, Erin

85 Beaulieu, Paul

88 Ogara, Beth

95 Chick, Daniel

END

Sat. June 3rd 15 mins. DECLINE

PROPERTY LOCATION OWNER NAME(S) EVALUATION APPT TIME PHONE EVALUATION NOTES



Maple and New Gorham Road Sewer- Westbrook

Septic Evaluations - Overall 
JN 3283

Roosevelt Street

6 Greenwood, Patricia

12 Main, Stella and Lawrence Sat June 3 9:30 AM 887-9503 New House

17 Maxsimic, David

18 Lamson, Gary

25 Parent, Laurent

END

Mon. June 5th 15 mins. DECLINE

PROPERTY LOCATION OWNER NAME(S) EVALUATION APPT TIME PHONE EVALUATION NOTES

Union Street

11 Clark, Charles

22 Walsh, Candace

29 Drouin, Gerard X Wished to Decline Evaluation

33 McKenney, Raymond

34 Geren, Catherine Mon. June 5th 7:30PM 637-2806

35 Figucia, Susan

49 Lampron, Robert Sat. June  3rd 9:00 AM 207-854-2851 he is flexible with time, will be home all day

55 Reynolds, Whitney

64 Michaud, Andrew

76 Sparks, Edward (Heirs)

84 Go, Eugene Thur. June 1st 5:45PM Not provided scheduled via email

87 Aube, Robert

88 Gale, Christopher

91 Ayer-Richardson, Ingrid

100 Leach, Carlton Mon. June 5th 4PM 854-0332



Maple and New Gorham Road Sewer- Westbrook

Septic Evaluations - Overall 
JN 3283

MCKINLEY AVE

89 McKinley Ave LLC

MIDDLE ST

42 Butt, Timothy

45 Ross, Michael
END

Thur. June 1st 15 mins. DECLINE

STREET BREAKDOWN OWNER NAME(S) EVALUATION APPT TIME PHONE EVALUATION NOTES

Fairlawn Avenue

13 Kozsey, Liam

14 Gallant, David

15 Soltys, Dean Thur. June 15th 5PM 299-4558 Late Respondent - Called 06/14

Grant said he'd still do evaluation

17 McKay, Andre

18 Morin, John Thur. June 1st 5:30PM 749-2860

19 Poland, Philip

END

Sat. June 3rd 15 mins.

STREET BREAKDOWN OWNER NAME(S) EVALUATION APPT TIME PHONE EVALUATION NOTES

Longfellow Street

3 Rinz, Lisa

4 Roop, Michael

14 Longfellow Garden Condominiums

14 - Unit 1 Bouchard, Charles

14 - Unit 2 Beaulieu, Mary



Maple and New Gorham Road Sewer- Westbrook

Septic Evaluations - Overall 
JN 3283

14 - Unit 3 Conley, Bridget

18 Dunham, Kelsea

42 Marier, Denis

48 Skillin, Frederick

50 Lawrence, Chelsea

61 Searles, John

END

Tue. June 6th 15 mins. DECLINE

STREET BREAKDOWN OWNER NAME(S) EVALUATION APPT TIME PHONE EVALUATION NOTES

New Gorham Road

11 Daszuta, Philip

21 Kelley, Scott

31 Jannelle, Diane Thur. June 1st 4:30PM 510-6300 via email

43 Russo, Michael Tue. June 6th 4:15PM 671-6396

53 Marquis-Jacobs, Mark

54 Carpentier, Thomas

56 Hayer, Catherine

60 Buck, Jean

61 Walker, Erin

64 Handzel, Michael

68 Carmichael, Mary Tue. June 6th 4PM 854-5374 Guy Heath - Wish Guy a Happy 87th B-Day!

70 Hayes Development, LLC

71 Girard, Kevin

83 Lemieux, George



Maple and New Gorham Road Sewer- Westbrook

Septic Evaluations - Overall 
JN 3283

100 Belanger, Paul Thur. June 1st 4:45PM 854-9308

107 Dahms, Lawrence

110 Digbys of Westbrook, Inc.

126 Abid, Zahid

137 Saccarappa Odd Fellows Bldg Corp

145 Saccarappa Odd Fellows Bldg Corp

167 Marden, Joseph

176 Pease, Mark

180 Bragdon, Betty Thur. June 1st 4:15PM 854-2847 80 yrs old - lives alone - Identify yourselves

184 Marier, Gisele Thur. June 1st 5:00 PM 854-5884 Did not do survey

188 Burgess, Gordon

192 Hanscom, Peter

193 Clark, Toni

196 Baldinelli, Jenna

203 Ward, Martha & John Thur. June 1st 4PM 321-759-1350 Note: June 1st Appt Date

206 Nicolantonio, Helen Completed survey

207 Landry, Madelyn

212 Toderico, Martin

213 Wolf, Marguerite

216 Nason, Sandra

217 Lestage, Thomas Completed Survey

219 Craig, Dean Tue. June 6th 4:45PM 482-9344 Daughter Christine lives in house

223 Beane, Gregory

231 Larose Gardens Apartments, LP

232 Smith, Terrence



Maple and New Gorham Road Sewer- Westbrook

Septic Evaluations - Overall 
JN 3283

235 Oliver, Dennis Tue. June 6th 4:30PM 854-5380

236 Fitzgerald, Valerie

LORI LANE

6 Rogan, John

END END END END END END END
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